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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA

INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

January 1994

1. ProgessDuringtheReportPeriod

The followingactivitieswereaccomplishedduringthereportingperiod:

Completedthe DraftPhaseI Site-WideEcologicalAssessment(SWEA)Report.

- CompletedtheDraft OperableUnit(OU) 6 Remedial InvestigationReport.

Completedrevisionsto theDraf_FinalOU 1FeasibilityStudy(FS)Report and
Proposed Plan.

CompletedtheRevisedFinalPetroleumSites CharacterizationReport.

Startedpetroleumsitesandhorizontalconduitstudies additionalfieldwork.

Continuedremedialdesignactivitiesandcoordinationfor OperableUnit2-West.

_, Continuedrevisionsto the DraftFinalProposed Planfor OperableUnit2-East.

Continuedpreparationof the DraftO!35 FS Report andProposedPlan.

Started constructionof the Site9 source controlmeasure.

2. ReportsSubmittedandMeetings

Meetings:

A project manager/regulatoryagencymeetingwas held at 9:00 am onFebruary1,
1994 at theDTSC officesinBerkeley.

Submittals:

TheDraft PhaseI SWEAInvestigationReport was submittedJanuary4, 1994.

TheDraft OU 6 RemedialInvestigationReport was submittedJanuary17, 1994.

TheRevised FinalPetroleumSitesCharacterizationReport was submittedJanuary
_, 28, 1994.
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3. ProblemsEncounteredandResolutions

- Issuesregardingbackgroundlevels,futurelanduseassumptions,riskexposure
scenarios,andcleanuplevelsarestillnotresolved.Resolutionoftheseissuesis
necessaryinordertomoveforwardwithpetroleumcorrectiveactionplanactivities
andfeasibilitystudies.

4. ReportsandActivitiesfortheFebruary/MarchSubmittal

- The next projectmanager/regulatoryagencymeetingis scheduledfor 9:00 amon
March 11, 1994 atthe NAS MoffettField.

- A TechnicalReview Committee(TRC)meetingis scheduledfor 1:30 pmon
March 11, 1994 attheEagles andAnchorsClub,NAS MoffettField.

- A technicalexchangemeetingis scheduledfor 9:30 amon March9, 1994 atthe
officesof CanonieinMountainView.

- Anecologicalassessmentsitewalkthroughis scheduledfor 10:00amon February
14, 1994atNASMoffettField.

Thepetroleumsitespresentationis scheduledfor1:30pmonFebruary23, 1994at
RWQCBinOakland.

The DraftFinal OU 1 FSReportandProposedPlanarescheduledfor submittal
February1, 1994.

- The DraftOU 5 FS ReportandProposedPlanare scheduledfor submittal
February18, 1994.

- The Drai_FinalAdditionalInvestigationof InferredSourcesReport is scheduled
for submittalFebruary21, 1994.
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- The DraftFinalProposedPlan for OU-2 East is scheduledfor submittalMarch 1,
1994.

- The Final OU 1 FS ReportandProposedPlan arescheduledfor submittalMarch
18, 1994.

- The Draf_FinalPhase I SWEA InvestigationReport is scheduledfor submittal
March 21, 1994.

- The Final AdditionalInvestigationsof InferredSources Reportis scheduledfor
submittalMarch21, 1994.

5. Key Personnel Changes

Mike Young will replace Josh Marvil as project manager for PRC Environmental
_, Management, Inc.

6. ChemicalLaboratoryData StatusReport

- Laboratorydata fromthe November/Decemberquarterlysamplingof CLEAN
wells, and additionalinvestigationsof inferredsources arebeing validatedand
enteredin the CLEAN database.

7. Percentageof ProjectCompletion

- Percentageof projectcompletionforactivities/deliverablesatNAS MoffettFieldwillbe
included in the July 1994monthlystatusreport (MSR) (forthe June 1994reporting
period), andthe January 1995MSR (forthe December1994reportingperiod).

-3-


